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11/14/2011

PROJECT FINANCIAL STATUS REPORT
COUNTY BUILDING PROJECTS

PREPARED BY DOUGLAS L CONWAY

SCBOCC MEETING DATE NOVEMBER 22, 2011

% cIP RECOMMENDED  REVISED  PAYMENT  ORIGINAL  CHANGE  ANTICIPATED  REVISED GAIN cOoSsT PROJECT
LINE | SQUARE | COMP PROJECT DESCRIPTION ciP clP TO CONTRACT(S) ORDERS FUTURE  CONTRACT(S) OR PER STATUS
ITEM# | FEET OF ADJUSTMENT(S)  TOTALS DATE AMOUNT ITEMS AMOLNT (LOSS)  SQFT
BUDGET
BUSHNELL CAMPUS RENOVATIONS :
1] 23,000 2% | JUDICIAL CENTER RENOVATIONS 157 FL $3,910,258 30| $3,910,258 $72.020 §74,520 $0 $3,835,736 $3.510.258 §0 $178 SCHEMATIC DESIGN
344013 7% | HISTORIC GOURTHOUSE RENOVATION 15T, 2ND, 3RD FLS AND EXTERIOR $4.290,611 $0| 54,290,611 $290,611 §345,013 0 §3,064,607 $4,200,610 30] _ 397.49 RFP DUE 12 02 2011
TO INCLUDE WAYFINDING & JOINT USE PARKING AREA
3 9,000 MAIN JAIL (1988) RENOVATIONS $1,500,000 $0| _ $71,500,000 $128,614 §160,541 $18,700 $3,320,759 $1,600,000 50| §166.67 RFP GUE 12 02 2011
66,013 BUSHNELL CAMPUS RENOVATIONS TOTAL §6,70,869 $0| _ $9,700,869 $491,245 580,674 §i8,700 9,101,194 $9,700,868 $0 §147
JAIL EXPANSION PROJECT FAGILITIES - CORRECTIVE ACTION
3 PAINT CORRECTIVE AGTION ADM URS - COMPLETED
4 HOT WATER HEATER CORRECGTIVE ACTION TO BE ADDRESSED IN THE RFP
5 HVAC CORRECTIVE AGTION TG BE ADDRESSED IN THE RFP
6| 45589 87% | THE VILLAGES SUMTER COUNTY SERVICE CENTER & LIBRARY $6,000,000 $0|  $5000,000]  $6.552,707 $7,405,000| (421,096 $1.018.204 $8,000,000 {%0 $175|  CONTRACT CLOSE - OUT PHASE
FIRE STATION PROJECTS
7 5,850 66% |FIRE & RESCUE STATION 31 - DOWNTOWN WILDWOOD - RENOVATION $656.530 $0 $658,539 $436,043 §650,601 7,938 $0 $658,589 0 §113 GRAND OPENING 11 22 2011
8 5355 6% |FIRE & RESCUE STATION 32 AT OXFORD - MODULAR $653.500 50 $643,900 $39.836 §47.258 851 $505,790 $643,000 (0 $120 STATUS —ON HOLD
] 4,000 7% |CDA \ ANIMAL CONTROL JOINT USE FACIITY $700.379 0 $709,379 $47,961 $86,804 $0 $622,576 $708,579 80 $177 DESIGN PHASE - MEP
10 1,556 5% | ANIMAL SERVICES — HORSE BARN FAGILITY $135,660 $135,660 $8,600 §18,375 50 117,265 $135,660 50 565 DEGIGN PHASE - MEP
11 557 5% | ANIMAL SERVICES — EUTHANAGIA FACILITY $63.375 $68,375 $7,350 $11,000 $0 §52,375 863,375 0 $135 DESIGN PHASE - MEP
13 COA OPERATIONS AREA §400,000 $400,000 §0 $59430 30 $340,570 $400,000 50 DESIGN PHASE
13 5% | SCS0 - VOIP GENERATORS $240,423 $0 $045,455 §11,612 $240.425 $0 $0 $248,423 0 CONST. PHASE
14 16% | SUMTERVILLE COMMUNITY GENTER PARKING LOT $50,000 $50,000 $7,005 $9,500 0 $40,500 §50,000 50 DESIGN COMPLETE
15 16% | JAIL EMPLOYEE PARKING LOT $50,000 $50,000 $7,805 $8,500 50 §40,500 $56,000 $0 DESIGN COMPLETE
6 79% | CDBG PANACOOCHEE GRANT - FACILITIES ADA TRANSITION PLAN $50,000 $50,000 $30,657 $44,063 50 §5,937 $50,000 {0 RECEIVED 50% DOCS ON 09 30 2011
17 BUSHNELL GOVT ANNEX - PLANNING ' BUILDING VHOUSING \VETS §50,000 $50,000 §0 50 50 §50,000 $50,000 0 RECEIVED AS! PROPOBAL
18 JUDICIAL BUILDING ROOF AND BRICK REPAIR $75,000 $75,000 $0 $0 $0 §75,000 §75,600 80 PROPOSAL SUBMITTED BY ASI L URS
9 BUSHNELL HEALTH DEPARTMENT GENERATOR §150,000 $150,000 50 $0 0 $150,000 $156,000 50 DESIGN PHASE TO BEGIN DEG 2011
20 PUBLIC WORKS MGTOR POOL MATERIALS STORAGE BARN $50,000 $50,000 30 30 30 $50,000 $50,000 50 DESIGN PHASE TO BEGIN NOV 2071
# PUBLIC WORKS DEPT. NORTH ANNEX TBD TBD TBD TBD TED TBD TED TED
7] 2085 FACILITIES MASTER SPACE PROGRAM $75,000 $75,000 $0 $0 $0 $75,000 $75,000 0 PROGRANM PHASE 7O BEGIN DEC 2011
73 LAKE PANASOFFKEE FIRE STATION EXPANSION $450,000 $450,000 50 $0 $0 $450,000 $450,000 50 DESIGN PHASE TO BEGIN OGT 2011
24 NORTH WILDWOOD (OXEORD) FIRE STATION $1,250,000 $1,250,000 50 $0 $0 $1,250,000 $1.256,000 50
75 DOWNTOWN WILDWOOD WA POND $50,000 $50,000 50 50 50 §50,000 $50,000 $0 SOLICIT DESIGN FEES
% AG GTR COMPLEX - COW PALACE BLEAGHERS TED TBD TBD TBD TED TED TBD TBD DESIGN PROGRAM PHASE
77 AG CTR COMPLEX - GTORMWATER WRA TBD TED TBD TBD TED TBD TED TBD
78 AG GTR COMPLEX - STRUGTURAL ANALYSIS TBD TBD TBD TBD TED TBD TED TED
20 AG CTR COMPLEX - BUILDING EXTERIOR WATER PROGE TBD TBD TBD TBD TED TBD TED TBD
30 AG CTR COMPLEX - LiFT STATIONS GONNECTIONS T80 TBO TBD T80 TED TBD TED TBD
31 AG GTR COMPLEX - WAYFINDING SIGNAGE TBD TED TBD TED TED TED TED TED
32 WEBSTER FIRE STATION TBD TBD TBD 78D TED TBD TED TBD
33 WEBSTER LIBRARY T8O TBD TBD TBD TED TBD TED TED
3 LAKE PANASOFFKEE SEWAGE COLLECTION SYST. & MASTER LIFT STATION TBD T8D TED TED TED TBD TED TED
34| 137,920] [PROJECT TOTALS [ $22,861,153 ] S0 $22,861,163] $7,650,810]  $0,168,941] (3393,807)  $14,085,020]  $22,861,154] &1y
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D Tagk Name Duration Start Finish r1_ [November 21 |December 11 [January 1 [ January 21
: a 1 1/13(1:1/20'11f27|12/4 ;12/11!12!18[12:’25: 111 1/8 |1/15511/22|1/29
2 jJUDICIAL CENTER - RENOVATIONS 1ST FLOOR ONLY 1864 days Wed 2/20/08 Fri 4/10/1 5”
3| SPACE PROGRAM 75 days Wed 2/20/08  Mon 6/2/08

4|y ~ EVALUATE EXISTING BUILDING 75 days Wed 2/20/08  Mon 6/2/08

5 | CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 225 days Tue 6/3/08 Tue 5/19/09

6 [ FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS - 120days ~ Mon 12/2113 Fri 5/16/14 |

7 RFP SELECTION OF GC PHASE 75 days Mon 5/1 9/141 Fri 8/29/14
. CONSTRUCTION PHASE 160days. ~ Mon '9/1/14§ Fri 4/10/15

9]  HISTORIC COURTHOUSE RENOVATIONS 1ST, 2ND, 3RD FLOORS AND EXTERIOR BLDG ENVELOP  1279days  Wed 2/20/08 ~ Fri111113 m
0 | | SPACE PROGRAM 40 days Wed 2/20/08 Mon 4/14/08

oy EVALUATE EXISTING BUILDING 39 days Wed 2/20/08 Fn4l11/08

2 1" CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 37 days Mon 3/31/08. Tue 5/20/08

B | SCBOCC APPROVAL OF FINAL DESIGN PHASE FEES 1 day Tue 5/27/08 Tue 5/27/08

14 14" FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS 828 days Wed 5/28/08,  Fri 7/29/11

15 ~ RFP FOR GENERAL CONTRACTOR PHASE 75 days Fri 91611 Thu 12/29/11 E

16 SCBOCC AWARD CONTRACT Tday ~  Tuel/ 0/12j Tue 1/10/12

17 |l = CONSTRUCTION PHASE 260 days Wed 1/11/112 "'T'Lié"’i’ié/’i’??%
18 FACILITY SET -UP AND OCCUPANCY 3days  Wed 1/9/13  Fri1/11/13

20 7| ECDA \ ANIMAL CONTROL JOINT USE FACILITY 343 days Wed 4/13/11 Fri 8:3!12'“2
21 'DESIGN PHASE 155 days Wed 4/13/11 Tue 11/15/11 } ' ‘ 1

2 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days Wed 11/46/11  Tue 2/28/12

23 RFP FOR GENERAL CONTRACTOR PHASE 75days.  Wed 11/16/11 Tue 2/28/12

Project: JUDICIAL SCHEDULE

Date: Mon 11/14/11

Task
Split

Summary

Project Summary

ﬁ

External Tasks

Deadline

External Milestone €2

L
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° g TN e e T T A
24 CONSTRUCTION PHASE 110 days Wed 2/29/12 Tue 7731721 : : ;
25 FACILITY SET - UP AND OCCUPANCY 3 days Wed 8/1/12 | Fri 8/3/12
26 | .
27
28 ?19’55”’M’Aiﬁ JAIL RENOVATION 782 days Mon 1/1 81102 Tue 11513 m ; :
2 | : RFP FOR A/E SERVICES 61days  Mon 1/18/10 ‘Mon 4/12/10 | : ’ |
0 | SCBOCC AWARD AJE CONTRACT B 1 day Tue 4/13/10 - Tue 4/13/10
3 DESIGN PHASE 338 days Wed 4/14/10 Fri 7/29/11
32 TPERMIT PHASE 75 days ~ Mon 8/1/11 Fri 11/11/11
33 RFP FOR GENERAL CONTRACTOR 75 days FrioMeM1  Thu12/29/11 :I
34 |Y SCBOCC AWARD CONTRACT - 1day Tue 1/10/12 Tue 1/10/12
35 ' CONSTRUCTION PHASE 260 days ~ Wed '1/”1"1’”/121 " Tue 1/8/13
36 FACILITY SET-UP AND OCCUPANCY ) 5 days Wed 1/9/13 Tue 1/15/13
a7 | .
38 : :
%9 FIRE STATION # 31 WILDWOOD - RENOVATION -- BOCC TO APPROVE VE CHANGE ORDER 03 08 2011 594 days Tue 8/18/09 Fri 11/25/11 *
0 | RFP FOR A/E SERVICES 35 days Tue 8/1 8/092 Mon 10/5/09 :
a | " SELECTION COMMITTEE REVIEW TO SHORT LIST 1day  Tue 10/13/09 Tue 10/13/09
2 1 A/E PRESENTATIONS 1 day’ Fri 10/23/09 “Fri 10/23/09
FEN VA SCBOCC APPROVE NEGOTIATION 1 dayé Tue 10/27/09 Tue 10/27/09
a | STAFF CONTRACT NEGOTIATIONS 5 days Wed 10/28/09 . Tue 11/3/09
s | 'SCBOCC APPROVE A/ CONTRACT 1 day% © Tue 111 0]093 Tue 11/10/09
® | NOTICE TO PROCEED : 1day  Wed 11/1 1/09 Wed 11/11/09
Project: JUDICIAL SCHEDULE Task i Progress I Summary External Tasks Deadline @
Date: Mon 11/14/11 Split . Mistone ¢ Project Summary External Milestone £
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SAL T e O istuab e a2 A TS s e
a7 [ DESIGN PHASE 78 days Thu 11/12/09 Mon 3/1/10; | | |
48 |y RFPPHASE FOR GENERAL CONTRACTOR 39 days | Thu 4/8/10 © Tue®/M1/M10
49 |  SELECTION COMMITTEE REVIEW  5days Mon 6/28/10 Fri 7/2/10
50 | SCBOCC CONTRACT APPROVAL 1 day Tue3/8/11  Tue 3/8/11
51 CONSTRUCTION PHASE 177 days Mon 3/21/11  Tue 11/22/11 ‘
52 FACILITY SET - UP AND OCCUPANCY 3 days': T \Wed 1123111 Fri 11/25/11
54 'FIRE STATION # 32 OXFORD - MODULAR OFFICE TRAILER 78 days Mon 11114111 W’é&"iiésh"z'_:
55 CONSTRUCTION PHASE 75 days Mon 11/14/11 Fri 2/24/12 b ‘ : ‘
56 - FACILITY SET - UP AND OCCUPANCY " 3days  Mon 2/27/12 Wed 2/20/12
59 ~ BUSHNELL GOVT OFFICE (FORMER TRANSIT BLDG) 105 days Mon 10/17/11 Fri 3/9/12 M
60 | PROGRAM PHASE S'days? Mon 10/17/11 Fri10!21/11§ | ‘ ‘
81 BLDG & SITE DRAWING PHASE 15 days ~ Mon 10/24/11 Fri 1111411
62 PERMIT PHASE -BLDG & SWFWMD 20 days  Mon 11/14/11 Fri 12/9/11°
63 RFP PHASE 25 daysé Mon 1114/11 E&i"1’"§7’1’6/1"1'
64 BOCC AWARD 1 day Tue 1/10/12 ~ Tue 1/10/12
85  CONSTRUCTION PHASE 40 daysé - Wed 1/11/12 Tue 3/6/12
66 FACILITY SET - UP AND OCCUPANCY o 3'days§ Wed 3/7/12 Fri 3/9/12.
67 I H . X
68 ' :"SHERI'F'F"S"; & VOIP GENERATORS 86 days Tue 8/23M11 Tue 12/20/11 — :
8 |  SCBOCC APPROVAL 1 day T Tue 8/23/11 Tue 8/23/11 ‘ :
Project: JUDICIAL SCHEDULE Task ] Progress ISRV Summary P cxcmalTasks | ] Deadiine JL
Date: Mon 11/14/11 Split Milestone Project Summary External Milestone €
Page 3




r1_ | November 21 | December 11 | January 1 | January 21

11/13111/2011/27]12/4 1201 12/18[12/28) 171 [ 178 [1715]1/22[1/29

i 2124/ 2 ————

u . s ' :

. . . . .

D o Task Name Duration Start Finish
70 CONSTRUCTION PHASE 85 days | Wed 8/24/11 Tue 12/20/11 |
71
72
73 SUMTERVILLE COMMUNITY CENTER PARKING LOT 230 days Mon 4/11/11
2NV  DESIGN PHASE 33 days Mon 4/1 1/11? - Wed 5/25/11
5 - SWFWMD PERMIT  19days.  Wed 5/25/1 1 ~ Mon 6/20/11
76 |EH PROPOSAL PHASE " 30days.  Mon 11/14/11 Fri 12/23/11 .-
7 CONSTRUCTION PHASE 45 days. Mon 12/26/11 Fri 2/24/12
79  SUMTER COUNTY JAIL PARKING LOT 230 days Mon 4/11/11 Fri 224112 1
o I DESIGN PHASE ™ e e e e e e 48 day'éﬁ”" Mo 41141 Fri 60/
81 | o SWFWMD PERMIT 81 days? Mon 6/13/11  Mon 10/3/11
82 | ~ PROPOSAL PHASE 30 'd'aysj ~ Mon 11/14/11 Fri 12/23/11 .,
84 | | "
85
86 COW PALACE BLEACHERS REPLACEMENT - 244 days Mon 10/31/11 Thu 10/4/12
87 " AS-BUILT DRAWINGS 7 days. Mon 10/31/11 Tue 11/8/11
88 - PROGRAM ANALYSIS FOR CAPACITY AND CONFIGURATION 10 daysf Wed 11/9/11;  Tue 11/22/11
8o COUNTY REVIEW AND COMMENTS 2days  Wed 11/2311;  Thu 11/24/11
90 CONSTRUCTION DOCUMENTS 26 days Fri 11/25/11 Fri 12/30/11
91 ~ GSA OR STATE CONTRACT ORDER BLEACHERS 80 days Mon 1/2/12 i Fri 4/20/12
92 'RFP PHASE 75 days% Mon 1/2/12  Fri4/13/12
Project: JUDICIAL SCHEDULE Task ] Progress I Summary External Tasks |- ] Deadline JL
Date: Mon 11/14/11 Spli ... Miestone X 3 Project Summary External Milestone <




D Task Name Duration Start Finish r1 [November 21 |December 11__ | January 1 | January 21
o 11131 1/2011/27112/4 [12/1 121 812/25 1/1 | 1/8 [115[1/22[1/29

93 SCBOCC APPROVAL 1 day Mon 4/16/12 Mon 4/16/12: : : :

94 " CONSTRUCTION PHASE 120days.  Tue 4/17/12 Mon 10/1/12 ;

95 " FACILITY SET - UP AND OCCUPANCY  3days Tue 10/2/12  Thu 10/4/3

Project: JUDICIAL SCHEDULE
Date: Mon 11/14/11

Task
Split

Progress

Milestone

¢

Summary

Project Summary

ﬁ

External Tasks [

External Milestone <

Deadline

&
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SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

SUBCONTRACTOR LiST FOR SUMTER COUNTY FIRE STATIONS
WEST BUSHNELL #22 --- SOUTHWILDWOOD #33 -—- DOWNTCOWN WILDWOOD #31

TOTAL SUMTER COUNTY PARTICIPATION BY EMMETT SAPP BUILDERS EMPLOYEES AND SUBCONTRACTORS

$ 1,562,970.00

Site Work -

“Bil Gregory Excavating

10889 N US Hwy 301

Shana Hawkins

Asphait Shingles

Ocala, FL 34479

Oxford, FL 34484 Bill Gregory 352-748-2781 352-748-2379 <ofice@byexcavaling.come Bill Gregory 375,018.00
Landscape & [rrigation 8T
311 Altamonte Commerce
Termite Control Pro-Tek Services Blvd. Altamonte|  Tim Lightner 407-852-2511 407-862-0051 pro-tekservices@cl.rcom Tim Lightner
Springs, FL 32714
1501 Griffin Road, Suite A
. . . 3 ra - . insering. N
Survey, Layout Material Testing Universal Engineering Lessburg, FL 34748 Guy Rabens 362-787-0080 352-787. 2_174 grabens@universalenzineering.com Guy Rabens
B Tk C te T&D Concrete 1689 CR 228 Bob Hays 352-748-2111 bobhaves@idconcrete.com Bob Hays 144,454.00
HHging Lonere Wildwood, FL 34785 3 Shas - ¥ A5
U ‘t M 'T&D éoncret 1669 CR 228 Bob Hays 352-748-2111 bobhéyes@tdccncrete com Bob Hays 145,220.00
) - -7 48! ) i
nit asonry © Wildwood, FL 34785 ¥ ¥ i
. N . I 1323 N Jefferson St ) . .
Structurat Steel - Joist - Decking QBT industrial Fabrication Dublin, GA 31021 Chris Howell 4782754900 478-272-1446 abtundustrialfab@bellsouth.net Chris Howell
Structural Steel - Jolst - Decking QBT Industrial Fabrication 1320 N deRerson St | s Howel ATR2754300 | 4782721446 | abtuncustriafab@belisouth net Chis Howel
S - 8457 NE 44t Drive ! 3527469066 - ] -
Ll.g_r_;t G.augte_h_.ﬂ.e.t_.aE_ F;a_mmg Meta!. Studs Fren_mu_th erwaﬂ Wildwood, FL 34785 Carl Freimuth Cell: 362-572-6415 352-748-4115 brsmithlake@anl.com Carl Freimuth . 75,348.00
S - k. 8467 NE 44th Drive . 352-748-9068 L )
Rough Carpentry Freimuth Drywall Wildwood, FL 34785 Car Freimuth Cell: 353.572.5415 352-748-4115 brsmithlake@anl.com Carl Freimuth included in D'wail
: €515 Anno Avenue
-888-1 -338- gery i g
Casework Glence Industrizs Orlandn, FL 32600 Roger Rullo 407-888-06861 407-888-0257 reqerglenco@belisouth.ngt Reger Rullo
WMemibrane Roof Sysfem A+All Pro Roofing 4830 NE 35ih St Jeffrey Tacket 3522350719 | 352-235-5087 btmetalwork@hotmail. com Jeifrey Tackett

" Bullding Insulation

.Freimuﬁh Drywall

8467 NE 44th Drive
Wildwood, FL 34768

Carl Freimuth

352-748-8066
Cell 352-672-6416

352-746-4115 |

‘ibrsmithiake@aol.com

Carl Freimuth ' Included in B'walk

: Da_mp'pmoﬁn.g ! Wa.rerp.fo._ofing -

- ‘Emmett Sapp Builders

4430 NE 83rd Rd

352-748-1948

Purchased and nstalled by Ememett

Ocala, FL 34479

BT -
Wiewood, FL 34785 | SPMEUS0R | ooy asn opraaan | o 101068 Sapp Builders Shellon Crow
= 4630 NE 35th 5t "
Gutfers & Downspouts A+All Pro Roofiing Jeffrey Tackeft 352-236-27189 352-236-6067 btmetalwork@hotmail. com Jeifrey Tackett

Boars, Frames, Hardware

Mitts & Nebraska

2721 Regent St
Crlando, FL 32804

Brian Foster

407-288-5600
Cell: 321-231-1472

A07-578-2881

bfoster@millsnebraska.com

Brian Foster

3060 NE42nd bn

Lakeland, FL 33815

. . g g . i -
Storefront Windows Glass & Glazing Seyvice Glass of Ocala Ocala, FL 34479 Ed Lutz 352-629-8080 352-629-9181 senvicealzss@embargmail.com Ediutz
Speciaity Doors -
. N 777 South Park Av. . 407-684-5955 - - : .
Spec 8300 Florida Door Solutions Apopica, FL 32703 Randy Goodwin Cell 407947 4158 407-884-7567 | randygoodwin@fladoor.com Randy Goodwin
Cverhead Doors
. AR : - 8467 NE 44th Drive . 352-748-2086 " " .
Brywall Freimuth Drywall Widwood, FL 34785 Cad Freimuth Cell. 3525726415 352-748-4115 brsmithlake@acl.com Carl Freimuth included in D'walt
. . - Acousti Engineeting Co of 14100 NW 126 Ter " N
Acoustical Tile Ceilings Florida Alschus, FL 32615 Robert Carter Jr. 386-462-8900 bobeaner@acousti.com Bob Carier
Flogring Great Lakes Carpat & THe 4411 NE 83rd Rd Darren Hearns 8527637502 d tlat t Darren Hearns "30,895,00
_D_Orl. q P Wildwaod, FI. 34785 | ! airen reatiakescarpet.com A N
R PO Box 186 . o,
Painting Royal Décor Wikdwood, FL 34785 Mike Peck 352-B04-7510 352-385-0767 Wike Peck 61,142.00
. 5675 New Tampa Hwy. #3 - . )
Tofiet Accessories Rolling Oak Supply, inc. Lakeland, FL 33815 Ken Rosf 8636880077 8636880855 ken. rosi@tampeabay. [r.com Ken Rosi
Interfor/Exterior Stgnage & Plagues TBD
Fire Extinguishers & Cabinets Rolling Oak Supply, [ne. | 000 New Tampa wy 3 |y o B53.568.0077 ] 863.688.9855 | ken rosi@lampabav.rr.com Ken Rosi

Fire Suppression Piping

Savage Fire Proteciion

37339 Leontine Williams

Road
Leesburg, FL 34725

Shellon Savage

352-728-2877

352-787-1202

Shelton Savage

Fi 34785

668 L. Overdrive Circle Tom
. . i . ! 5 - i ing.
Plumizing Mike Scoft Plumbing Hemanto, FL 34442 Longanecker 352-237-2888 352-237-0836 fom@mikescoitplumbing.com Tom Longenneckar
: b . . 8278 W US Hwy 301 . . . :
- > " . £ - = - o A - y
H.\{,.l}[.‘. ) Village Air & Elegtric Wildwood, FL 34785 - Charlig Roark 35; 748 57_'4!_1 352-748-0547 croark@villageae.com Charlie Roark 298,278.00
U LP Gas Systern e ‘412 South Main Street - . s . i R B -
Propans - S_u_hurban Propane Widwood, FL 34785 Allen Mmllwstgr 352-748-210% 3562-748-2306 | ameallister@suburbanpropans.com | . Allen McAihs_ter ;
AR e . 8273 W US Hwy 301 T Py ”» ! | iamie.zito@village-air.com T
: ;I_e_ctrrcal_ __V!Ila_.\ge Afr & Electric Wildwood, FL 34785 _Jamle Z\_lo ) 352-748-5744 352-748-05.47 caughev@vilage-ar.com Jamla Zio 298,278.00
Standby Power System Generator- ] Lo CL o | smewushwyaor | o nan e " jamis.Zto@yilage-air.com L e -
" Spec 16230 \[:lla;e Alr & EI:ectrH: . ildwood, FL 34785 Jamie Z%to _35:2 T748-5744 352-748-0547 caughey@vilage-alr.com Jamie Zito 133,740.09
" Fire Alarm System " Central Florida Fira & Sound %777 S EW 801 - O0M ey ey |52 78517 OO g5 756731 hnettefi@efire, com Kenny Miller inc in Eiec




